Gantt Chart

Name	Begin date	End date	Priority	functional
Research & Requirements Analysis	26/09/2024	11/10/2024	NORMAL	
choose project direction	26/09/2024	03/10/2024	NORMAL	
Make Project plan	07/10/2024	08/10/2024	NORMAL	
write functional specification	04/10/2024	11/10/2024	NORMAL	
Hardware Development	14/10/2024	29/11/2024	NORMAL	
voltage measuring circuit design and testing	14/10/2024	01/11/2024	NORMAL	
purchase availble devices	04/11/2024	04/11/2024	NORMAL	
Project Review meeting 1	01/11/2024	01/11/2024	NORMAL	
physical circuit implement	05/11/2024	19/11/2024	NORMAL	
microcontroller connection and data visualise	18/11/2024	29/11/2024	NORMAL	
Project Review meeting 2	29/11/2024	29/11/2024	NORMAL	
write draft introduction and project methodology	29/11/2024	06/12/2024	NORMAL	
Submit Draft Introduction	09/12/2024	09/12/2024	NORMAL	
Academic Malpractice Awareness training (BB)	13/12/2024	13/12/2024	NORMAL	
Software Development	27/01/2025	03/03/2025	NORMAL	
coding for instant frequency visualization	27/01/2025	03/02/2025	NORMAL	
coding for data collection and store	03/02/2025	21/02/2025	NORMAL	
wireless communication implement	24/02/2025	03/03/2025	NORMAL	
write draft of final report	24/02/2025	07/03/2025	NORMAL	
Submit Draft of Final Report	07/03/2025	07/03/2025	NORMAL	
Optimization & Finalization	10/03/2025	04/04/2025	NORMAL	
check hardware and software	10/03/2025	17/03/2025	NORMAL	
modify the final report	17/03/2025	04/04/2025	NORMAL	
Submit Final Report	04/04/2025	04/04/2025	NORMAL	
Final Demonstration	28/04/2025	28/04/2025	NORMAL